January 14, 2010

Federal Communications Commission
Public Safety and Homeland Security Bureau
Licensing Bureau

Gettysburg, Pennsylvania 17325

Re:  Request for Extended Implementation
WQJIX566— Monmouth County, New Jersey

Dear Sir or Madam:

This letter accompanies the request of Monmouth County, New Jersey to obtain
an extended implementation period for its new public safety communications system.
The frequencies authorized by WQJX566 will be part of the new system. This request is
submitted under sections 90.155 and 90.629 of the Commission’s rules.

Monmouth County requests five years to complete the design and deployment its
new integrated wide area trunked radio system. This effort requires obtaining additional
authorization from the Commission to use other frequencies. This request is pending
before the Commission. The new system will encompass the entire County and improve
coverage and quality for both County and municipal agencies. The improvements are
needed to meet increasing homeland security challenges and to comply with the
Commission’s narrowband mandate.

The Implementation Schedule is set forth on the attached schedule. The County’s
present efforts have committed substantial resources to the project and include evaluating
municipal participation and the needed financing. It is also determining the parameters of
the system, its design and resolving more precisely when construction can commence and
deployment effectuated. Based on current information, we believe that the schedule set
forth on the attachment reflects the period necessary to accomplish these objectives.

Thank you for your consideration of this request. Please call upon me if you have
any question.

Respectfully,

Shaun Golden
Undersheriff
Attachment



Attachment
Implementation Schedule
Monmouth County, New Jersey
WQJIX566
Task Duration Milestone Status

Resolve County Requirements

Examine Requirements

of Municipalities

Acquire Additional 78 weeks Years 1-2 In process
Channels to Meet Requirements

Determine Extent of

Municipal Participation 52 weeks Years 1-2 In process
Obtain Additional
Frequencies 52 weeks Years 1-2 In process

Examine/Develop Specifications
to obtain financing 26 weeks Years 2-3 Under Review

Acquisition process commences
Specifications and Vendor discussions

20 wee Years 2- 3 To Be
Commenced

Acquisition Process Review & Evaluation
Award of contracts 20 weeks Years 2-3 To Be Commenced

Engineering design

and fabrication of system 26 weeks Years 3-4 To Be Commenced
Delivery & installation 52 weeks Years 4-5 To Be Commenced
Start up & testing 10 weeks Year 5 To Be Commenced
System acceptance 20 weeks Year 5 To Be Commenced
Transition from existing 15 weeks Year 5 To Be Commenced

Public Safety system 15 weeks Year 5 To Be Commenced
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